
Georgia Date:

User: vepps   Department of Transportation Page 1 of 6

Pay Period: 01/08/2015

to 02/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14530-13-000-0

Estimate Summary By Project

Estimate Number: 0004

02/10/2015

Contract Location: Time Allowed:

SR 280 (SOUTH COBB DR) AT SR 5 (AUSTELL RD.

 

Contractor:

CMES, INC. Date Let:

6555 MCDONOUGH DRIVE Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

NORCROSS GA 30093     Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

04/19/2013

05/03/2013

07/24/2013

08/09/2013

09/29/2014

00/00/0000

00/00/0000

661 Days

05/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 02   

Elapsed Calender Days:

Percent Time: 82.60

546 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,114,678.92

$1,099,970.92

$617,763.21

44.58%

Counties:

Cobb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0009211      $1,114,678.92 $1,099,970.92 $617,763.21 44.58% $211,174.94

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 6

Pay Period: 01/08/2015

to 02/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14530-13-000-0

Estimate Summary By Project

Estimate Number: 0004

02/10/2015

Project Number: 0009211      SR 280 (SOUTH COBB DR)

 

CSCMQ-0009-00(211)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $397,532.58 $228,592.62 $168,939.96

Non-Participating $99,383.13 $57,148.15 $42,234.98

Total Earnings $496,915.71 $285,740.77 $211,174.94

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $496,915.71 $285,740.77 $211,174.94

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $496,915.71 $285,740.77

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $211,174.94

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 6

Pay Period: 01/08/2015

to 02/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14530-13-000-0

Estimate Summary By Project

Estimate Number: 0004

02/10/2015

Project Number 0009211      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .402

 43218.000 .104

CSCMQ-0009-00(211)

 

.506 $4,494.67 $21,868.31

0010 210-0100     GRADING COMPLETE - LS  1.000 .550

 273736.000 .230

CSCMQ-0009-00(211)

 

.780 $62,959.28 $213,514.08

0015 310-1101     GR AGGR BASE CRS, INCL MATL TN  1,831.000 1,701.450

 16.000 343.620

 

 

2,045.070 $5,497.92 $32,721.12

0020 318-3000     AGGR SURF CRS TN  100.000 56.770

 16.000 18.670

 

 

75.440 $298.72 $1,207.04

0060 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  184.000 22.944

 28.000 96.720

 

 

119.664 $2,708.16 $3,350.59

0065 441-0104     CONC SIDEWALK, 4 IN SY  1,065.000 364.900

 22.000 125.440

 

 

490.340 $2,759.68 $10,787.48

0069 441-0106     CONC SIDEWALK, 6 IN SY  24.000 .000

 34.000 22.600

 

 

22.600 $768.40 $768.40

0070 441-0108     CONC SIDEWALK, 8 IN SY  320.000 168.030

 44.000 11.080

 

 

179.110 $487.52 $7,880.84

0075 441-0740     CONCRETE MEDIAN, 4 IN SY  335.000 .000

 35.000 238.751

 

 

238.751 $8,356.29 $8,356.29



Georgia Date:

User: vepps   Department of Transportation Page 4 of 6

Pay Period: 01/08/2015

to 02/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14530-13-000-0

Estimate Summary By Project

Estimate Number: 0004

02/10/2015

Project Number 0009211      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0085 441-4030     CONC VALLEY GUTTER, 8 IN SY  439.000 122.733

 34.000 52.780

 

 

175.513 $1,794.52 $5,967.44

0090 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  2,920.000 1,607.000

 13.000 306.900

 

 

1,913.900 $3,989.70 $24,880.70

0095 444-1000     SAWED JOINTS IN EXIST PAVEMENTS - PCC LF  143.000 45.000

 3.000 64.000

 

 

109.000 $192.00 $327.00

0105 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  20.000 17.844

 135.000 10.025

 

 

27.869 $1,353.38 $3,762.32

Category Amount: $95,660.24 $335,391.61

Category Number: 0020 DRAINAGE

0125 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  804.000 591.000

 26.000 101.000

 

 

692.000 $2,626.00 $17,992.00

0130 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  28.000 30.000

 35.000 .000

 

 

30.000 $.00 $1,050.00

0150 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  13.000 16.750

 48.000 .000

 

 

16.750 $.00 $804.00

0160 611-3000     RECONSTR CATCH BASIN, GROUP 1 EA  3.000 1.000

 150.000 1.000

 

 

2.000 $150.00 $300.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 6

Pay Period: 01/08/2015

to 02/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14530-13-000-0

Estimate Summary By Project

Estimate Number: 0004

02/10/2015

Project Number 0009211      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0170 668-1100     CATCH BASIN, GP 1 EA  11.000 1.750

 2000.000 3.500

 

 

5.250 $7,000.00 $10,500.00

0175 668-2100     DROP INLET, GP 1 EA  1.000 .000

 1750.000 1.000

 

 

1.000 $1,750.00 $1,750.00

Category Amount: $11,526.00 $32,396.00

Category Number: 0030 SIGNING AND MARKING

0263 639-2002     STEEL WIRE STRAND CABLE, 3/8 IN LF  110.000 .000

 3.150 438.000

 

 

438.000 $1,379.70 $1,379.70

Category Amount: $1,379.70 $1,379.70

Category Number: 0040 TEMPORARY EROSION CONTROL

0330 163-0300     CONSTRUCTION EXIT EA  4.000 1.500

 600.000 .750

 

 

2.250 $450.00 $1,350.00

Category Amount: $450.00 $1,350.00

Category Number: 0060 SIGNAL

0460 639-3004     STEEL STRAIN POLE, TP IV EA  4.000 .000

 12400.000 4.000

(W/65 FT MAST ARM)

 

4.000 $49,600.00 $49,600.00

0470 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .000

 29536.000 1.000

2

 

1.000 $29,536.00 $29,536.00

0490 937-6050     INTERSECTION VIDEO DETECTION SYSTEM ASSEMBLY, TYPE AEA  8.000 .000

 4000.000 2.000

 

 

2.000 $8,000.00 $8,000.00



Georgia Date:

User: vepps   Department of Transportation Page 6 of 6

Pay Period: 01/08/2015

to 02/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14530-13-000-0

Estimate Summary By Project

Estimate Number: 0004

02/10/2015

Project Number 0009211      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 SIGNAL

0500 937-8000     TESTING LS  1.000 .000

 315.000 1.000

SIGNAL NO. 2

 

1.000 $315.00 $315.00

Category Amount: $87,451.00 $87,451.00

Category Number: 0070 ATMS

7001 004-0022     EXTRA WORK - LS  .000 .000

 14708.000 1.000

REM EXIST CAMERA POLE & INST NEW 50 FT STEEL STRAIN POLE

SM CO #2

1.000 $14,708.00 $14,708.00

Category Amount: $14,708.00 $14,708.00

Project Total Amount: $211,174.94 $496,915.71


